Government of the People's Republic of Bangladesh
Directorate General of Family Planning
Logistics & Supply Unit
6, Kawran Bazar, Dhaka-1215

প্রথম সংশোধনী
পরিবর্তনশীল কলাম/বেণী হতে পারে

পরিবার পরিকল্পনা অধিদপ্তর
পরিচালক (এমআইএস) এর দপ্তর
ডিডিঃ এমআইএস (রাজস্ব/উন্নয়ন)পিএ
ডায়েরী নম্বরঃ তারিখঃ
পরিচালকের স্বাক্ষর

Annual Consolidated Procurement Plan (Goods) of DGFP for FY: 2019-20
4th Health Population and Nutrition Sector Programme (4HPNSP)

Ministry/Division	Ministry of Health & Family Welfare, Medical Education & Family Welfare Division	
Agency	Directorate General of Family Planning	
Procuring Entity Name & Code	Director (Logistics & Supply) and Line Director (Procurement Storage & Supply Management)	Code No. 224108300
Project/Program Name & Code	Clinical Contraceptive Services Delivery Programme (CCSDP)	Code No. 224108500
	Maternal,Child,Reproductive and Adolescent Health (MCRAH)	Code No. 224108400
	Field Services Delivery (FSD)	Code No. 224108600
	Management Information System-FP (MIS-FP)	Code No. 224108200
	Procurement,Storage & Supply Management (PSM)	Code No. 224108300

Source of Funds & Budget	
RPA(GoB)	44205.81
GOB(Dev.)	8431.05
Total-	**52636.86**

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
			FSD														
1	FSD/GD-01 [Procurement of 100 Million Cycles Oral Pill (COP) (2nd Gen.)]	Lot-1: Oral Pill (COP) (2nd Gen.)	Cycles	25 m	OTM (NCT)	CCGP	RPA (GoB)	2750.00	Planned dates	06.10.19	03.11.19	01.12.19	08.12.19	15.12.19	12.01.20	05.04.20	
		Lot-2: Oral Pill (COP) (2nd Gen.)		25 m				2750.00	Planned days	0	28	28	7	7	28	84	182
		Lot-3: Oral Pill (COP) (2nd Gen.)		25 m				2750.00	Actual dates								
		Lot-4: Oral Pill (COP) (2nd Gen.)		25 m				2750.00									
							Sub Total	**11000.00**									
2	FSD/GD-02 [Procurement of 10 Million Cycles Oral Pill (COP) (3rd Gen.)]	Lot-1:Oral Pill (COP) (3rd Gen.)	Cycles	5 m	OTM(NCT)	Ministry	RPA (GoB)	2500.00	Planned dates	06.10.19	03.11.19	01.12.19	08.12.19	15.12.19	12.01.20	05.04.20	
		Lot-2:Oral Pill (COP) (3rd Gen.)		5 m				2500.00	Planned days	0	28	28	7	7	28	84	182
							Sub Total	**5000.00**	Actual dates								
3	FSD/GD-03 [Procurement of 3 Million Cycles Oral Pill (POP)]	Oral Pill (POP)	Cycles	3 m	OTM(NCT)	DG,DGFP	RPA (GoB)	1200.00	Planned dates	06.10.19	03.11.19	01.12.19	08.12.19	15.12.19	12.01.20	05.04.20	
									Planned days	0	28	28	7	7	28	84	182
									Actual dates								

জহিরুল আলম
সহঃ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. শাহীদুল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
4	FSD/GD-04 [Procurement of 13.25 Million Vials Injectables]	Lot-1: Injectables	Vials	4.40 m	OTM(NCT)	Ministry	RPA (GoB)	1760.00	Planned dates	06.10.19	03.11.19	01.12.19	08.12.19	15.12.19	12.01.20	05.04.20	
		Lot-2: Injectables		4.40 m				1760.00	Planned days	0	28	28	7	7	28	84	182
		Lot-3: Injectables		4.45 m				1780.00	Actual dates								
							Sub Total	**5300.00**									
5	FSD/GD-05 [Procurement of 13.80 Million Pcs. AD Syringe]	AD Syringe	Pcs.	13.80 m	OTM(ICT)	Line Director	RPA (GoB)	835.00	Planned dates	06.10.19	17.11.19	15.12.19	22.12.19	29.12.19	26.01.20	19.04.20	
									Planned days	0	42	28	7	7	28	84	196
									Actual dates								
6	FSD/GD-06 [Procurement of 20 Pcs. Motor Vehicle(Jeep)]	Motor Vehicle(Jeep)	Pcs.	20 pcs.	DPM	Ministry	GOB(Dev.)	810.00	Planned dates	06.10.19	03.11.19	01.12.19	08.12.19	15.12.19	12.01.20	05.04.20	
									Planned days	0	28	28	7	7	28	84	182
									Actual dates								
7	FSD/GD-07 [Procurement of 0.3 Million Roll Cotton(100 gm)]	MSR(Cotton,100 gm)	Roll	0.3 m	OTM (e-GP) (NCT)	Line Director	GOB(Dev.)	200.00	Planned dates	06.10.19	20.10.19	17.11.19	24.11.19	01.12.19	29.12.19	23.02.20	
									Planned days	0	14	28	7	7	28	56	140
									Actual dates								
8	FSD/GD-08 [Procurement of 0.2 Million Bottle Povidone Iodine]	MSR(Povidone Iodine)	Bottle	0.2 m	OTM (e-GP) (NCT)	Line Director	GOB(Dev.)	100.00	Planned dates	06.10.19	20.10.19	17.11.19	24.11.19	01.12.19	29.12.19	23.02.20	
									Planned days	0	14	28	7	7	28	56	140
									Actual dates								
							Sub Total	**24445.00**									
				MCRAH													
9	MCH/GD-09 [Procurement of Maternal & Child Health Medicine]	Lot-1: Tab. Iron & Folic Acid (Ferrous Fumarate 200mg +Folic Acid 400mg)	Pcs.	38 m	OTM(NCT)	Ministry	RPA (GoB)	133.00	Planned dates	07.10.19	04.11.19	02.12.19	09.12.19	16.12.19	13.01.20	06.04.20	
		Tab. Folic Acid (5mg) BP/USP		16 m				46.40	Planned days	0	28	28	7	7	28	84	182
		Tab. Calcium Carbonate (500mg)		8 m				192.80	Actual dates								
		Tab. Vitamin B Complex		16 m				83.20									
		Tab. Albendazole 400mg		1.76 m				44.00									
		Tab. Paracetamol 500mg		16.30 m				114.10									
		Tab. Antacid 650mg		8 m				60.00									
		Tab. Drotaverine Hydrocloride 40mg		1.60 m				20.80									
		Tab. Pantoprazole 20mg		3.40 m				102.00									
		Tab. Metronidazole 400mg		6.20 m				68.20									
		Tab. Chlorpheniramine Maleate 4mg		3.20 m				9.60									
		Tab. Salbutamol 4mg		0.80 m				3.84									

জহিরুল আলম
সহায়ক কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

সম্পা তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুরেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৪/১১/২০১৯
কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
		Tab. Diazepam 5mg		0.32 m				1.92									
		Tab. Cotrimoxazole (120mg) dispersible		3.20 m				17.60									
		Tab. Cotrimoxazole DS (960mg)		3.20 m				57.60									
		Cap. Amoxycillin (500mg)		4.77 m				262.35									
		Cap. Doxycycline (100mg)		2.20 m				44.00									
		Powder for Suspension Amoxycillin (100ml)	Bottle	0.32 m				132.80									
		Powder for Suspension Amoxycillin (Paed) 15ml	Bottle	0.16 m				42.40									
		Cotrimoxazole Suspension 60ml	Bottle	0.32 m				64.00									
		Paracetamol Suspension (120 mg/5ml) 60ml	Bottle	0.24 m				49.20									
		Oint. Benzoic Acid (6%) and Salicylic Acid (3%) 1kg Jar	Jar	0.016 m				96.00									
		Inj. Corticosteroid 100mg	Pcs.	0.004 m				1.00									
		Inj. Magnesium Sulphate 2.5gm/5ml		0.004 m				0.68									
		Disposable Syringe for Mgso4		0.004 m				0.40									
		Inj.Gentamycin		0.008 m				0.96									
		Disposable Syringe for Inj. Gentamycin		0.02 m				1.60									
		7.1% Chlorhexidone Solution (10ml)	Bottle	0.22 m				57.20									
		Amoxicillin Paediatric Dry Powder (15ml)	Pcs.	0.0336 m				13.44									
							Sub Total	**1721.09**									
		Lot-2: Tab. Iron & Folic Acid (Ferrous Fumarate 200mg +Folic Acid 400mg)	Pcs.	38 m			RPA (GoB)	133.00									
		Tab. Folic Acid (5mg) BP/USP		16 m				46.40									
		Tab. Calcium Carbonate (500mg)		8 m				192.80									
		Tab. Vitamin B Complex		16 m				83.20									
		Tab. Albendazole 400mg		1.76 m				44.00									
		Tab. Paracetamol 500mg		16.30 m				114.10									
		Tab. Antacid 650mg		8 m				60.00									

জাহিরুল আলম
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. মাহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
		Tab. Drotaverine Hydrochloride 40mg		1.60 m				20.80									
		Tab. Pantoprazole 20mg		3.40 m				102.00									
		Tab. Metronidazole 400mg		6.20 m				68.20									
		Tab. Chlorpheniramine Maleate 4mg		3.20 m				9.60									
		Tab. Salbutamol 4mg		0.80 m				3.84									
		Tab. Diazepam 5mg		0.32 m				1.92									
		Tab. Cotrimoxazole (120mg) dispersible		3.20 m				17.60									
		Tab. Cotrimoxazole DS (960mg)		3.20 m				57.60									
		Cap. Amoxycillin (500mg)		4.77 m				262.35									
		Cap. Doxycycline (100mg)		2.20 m				44.00									
		Powder for Suspension Amoxycillin (100ml)	Bottle	0.32 m				132.80									
		Powder for Suspension Amoxycillin (Paed) 15ml	Bottle	0.16 m				42.40									
		Cotrimoxazole Suspension 60ml	Bottle	0.32 m				64.00									
		Paracetamol Suspension (120 mg/5ml) 60ml	Bottle	0.24 m				49.20									
		Oint. Benzoic Acid (6%) and Salicylic Acid (3%) 1kg Jar	Jar	0.016 m				96.00									
		Inj. Corticosteroid 100mg	Pcs.	0.004 m				1.00									
		Inj. Magnesium Sulphate 2.5gm/5ml		0.004 m				0.68									
		Disposable Syringe for Mgso4		0.004 m				0.40									
		Inj.Gentamycin		0.008 m				0.96									
		Disposable Syringe for Inj. Gentamycin		0.02 m				1.60									
		7.1% Chlorhexidone Solution (10ml)	Bottle	0.22 m				57.20									
		Amoxicillin Paediatric Dry Powder (15ml)	Pcs.	0.0336 m				13.44									
							Sub Total	**1721.09**									
		Lot-3: Tab. Iron & Folic Acid (Ferrous Fumarate 200mg +Folic Acid 400mg)	Pcs.	38 m			RPA (GoB)	133.00									
		Tab. Folic Acid (5mg) BP/USP		16 m				46.40									

জহিরুল আলম
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৪/১১/২০১৫
কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
		Tab. Calcium Carbonate (500mg)		8 m				192.80									
		Tab. Vitamin B Complex		16 m				83.20									
		Tab. Albendazole 400mg		1.76 m				44.00									
		Tab. Paracetamol 500mg		16.30 m				114.10									
		Tab. Antacid 650mg		8 m				60.00									
		Tab. Drotaverine Hydrocloride 40mg		1.60 m				20.80									
		Tab. Pantoprazole 20mg		3.40 m				102.00									
		Tab. Metronidazole 400mg		6.20 m				68.20									
		Tab. Chlorpheniramine Maleate 4mg		3.20 m				9.60									
		Tab. Salbutamol 4mg		0.80 m				3.84									
		Tab. Diazepam 5mg		0.32 m				1.92									
		Tab. Cotrimoxazole (120mg) dispersible		3.20 m				17.60									
		Tab. Cotrimoxazole DS (960mg)		3.20 m				57.60									
		Cap. Amoxycillin (500mg)		4.77 m				262.35									
		Cap. Doxycycline (100mg)		2.20 m				44.00									
		Powder for Suspension Amoxycillin (100ml)	Bottle	0.32 m				132.80									
		Powder for Suspension Amoxycillin (Paed) 15ml	Bottle	0.16 m				42.40									
		Cotrimoxazole Suspension 60ml	Bottle	0.32 m				64.00									
		Paracetamol Suspension (120 mg/5ml) 60ml	Bottle	0.24 m				49.20									
		Oint. Benzoic Acid (6%) and Salicylic Acid (3%) 1kg Jar	Jar	0.016 m				96.00									
		Inj. Corticosteroid 100mg	Pcs.	0.004 m				1.00									
		Inj. Magnesium Sulphate 2.5gm/5ml		0.004 m				0.68									
		Disposable Syringe for Mgso4		0.004 m				0.40									
		Inj.Gentamycin		0.008 m				0.96									
		Disposable Syringe for Inj. Gentamycin		0.02 m				1.60									
		7.1% Chlorhexidone Solution (10ml)	Bottle	0.22 m				57.20									
		Amoxicillin Paediatric Dry Powder (15ml)	Pcs.	0.0336 m				13.44									
							Sub Total	1721.09									

জাহিরুল আলম
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

মাহমুদা তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৪/১১/২০১৮
কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
		Lot-4: Tab. Iron & Folic Acid (Ferrous Fumarate 200mg +Folic Acid 400mg)	Pcs.	38 m			RPA (GoB)	133.00									
		Tab. Folic Acid (5mg) BP/USP		16 m				46.40									
		Tab. Calcium Carbonate (500mg)		8 m				192.80									
		Tab. Vitamin B Complex		16 m				83.20									
		Tab. Albendazole 400mg		1.76 m				44.00									
		Tab. Paracetamol 500mg		16.30 m				114.10									
		Tab. Antacid 650mg		8 m				60.00									
		Tab. Drotaverine Hydrocloride 40mg		1.60 m				20.80									
		Tab. Pantoprazole 20mg		3.40 m				102.00									
		Tab. Metronidazole 400mg		6.20 m				68.20									
		Tab. Chlorpheniramine Maleate 4mg		3.20 m				9.60									
		Tab. Salbutamol 4mg		0.80 m				3.84									
		Tab. Diazepam 5mg		0.32 m				1.92									
		Tab. Cotrimoxazole (120mg) dispersible		3.20 m				17.60									
		Tab. Cotrimoxazole DS (960mg)		3.20 m				57.60									
		Cap. Amoxycillin (500mg)		4.77 m				262.35									
		Cap. Doxycycline (100mg)		2.20 m				44.00									
		Powder for Suspension Amoxycillin (100ml)	Bottle	0.32 m				132.80									
		Powder for Suspension Amoxycillin (Paed) 15ml	Bottle	0.16 m				42.40									
		Cotrimoxazole Suspension 60ml	Bottle	0.32 m				64.00									
		Paracetamol Suspension (120 mg/5ml) 60ml	Bottle	0.24 m				49.20									
		Oint. Benzoic Acid (6%) and Salicylic Acid (3%) 1kg Jar	Jar	0.016 m				96.00									
		Inj. Corticosteroid 100mg	Pcs.	0.004 m				1.00									
		Inj. Magnesium Sulphate 2.5gm/5ml		0.004 m				0.68									
		Disposable Syringe for Mgso4		0.004 m				0.40									
		Inj.Gentamycin		0.008 m				0.96									
		Disposable Syringe for Inj. Gentamycin		0.02 m				1.60									
		7.1% Chlorhexidone Solution (10ml)	Bottle	0.22 m				57.20									
		Amoxicillin Paediatric Dry Powder (15ml)	Pcs.	0.0336 m				13.44									
							Sub Total	**1721.09**									

জাহিরুল আলম
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার/সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. মঈউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
		Lot-5: Tab. Iron & Folic Acid (Ferrous Fumarate 200mg +Folic Acid 400mg)	Pcs.	38 m			RPA (GoB)	133.00									
		Tab. Folic Acid (5mg) BP/USP		16 m				46.40									
		Tab. Calcium Carbonate (500mg)		8 m				192.80									
		Tab. Vitamin B Complex		16 m				83.20									
		Tab. Albendazole 400mg		1.76 m				44.00									
		Tab. Paracetamol 500mg		16.30 m				114.10									
		Tab. Antacid 650mg		8 m				60.00									
		Tab. Drotaverine Hydrochloride 40mg		1.60 m				20.80									
		Tab. Pantoprazole 20mg		3.40 m				102.00									
		Tab. Metronidazole 400mg		6.20 m				68.20									
		Tab. Chlorpheniramine Maleate 4mg		3.20 m				9.60									
		Tab. Salbutamol 4mg		0.80 m				3.84									
		Tab. Diazepam 5mg		0.32 m				1.92									
		Tab. Cotrimoxazole (120mg) dispersible		3.20 m				17.60									
		Tab. Cotrimoxazole DS (960mg)		3.20 m				57.60									
		Cap. Amoxycillin (500mg)		4.77 m				262.35									
		Cap. Doxycycline (100mg)		2.20 m				44.00									
		Powder for Suspension Amoxycillin (100ml)	Bottle	0.32 m				132.80									
		Powder for Suspension Amoxycillin (Paed) 15ml	Bottle	0.16 m				42.40									
		Cotrimoxazole Suspension 60ml	Bottle	0.32 m				64.00									
		Paracetamol Suspension (120 mg/5ml) 60ml	Bottle	0.24 m				49.20									
		Oint. Benzoic Acid (6%) and Salicylic Acid (3%) 1kg Jar	Jar	0.016 m				96.00									
		Inj. Corticosteroid 100mg	Pcs.	0.004 m				1.00									
		Inj. Magnesium Sulphate 2.5gm/5ml		0.004 m				0.68									
		Disposable Syringe for Mgso4		0.004 m				0.40									
		Inj.Gentamycin		0.008 m				0.96									
		Disposable Syringe for Inj. Gentamycin		0.02 m				1.60									
		7.1% Chlorhexidone Solution (10ml)	Bottle	0.22 m				57.20									
		Amoxicillin Paediatric Dry Powder (15ml)	Pcs.	0.0336 m				13.44									
							Sub Total	1,721.09									
							Total-	8605.45									

জাহিদুল আলম
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
10	MCH/GD-10 [Procurement of Adolescent & Reproductive Health Drugs]	Tab. Ciprofloxacine 500mg	Pcs.	0.80 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	64.00	Planned dates	07.10.19	28.10.19	25.11.19	02.12.19	09.12.19	06.01.20	03.03.20	
		Tab. Naproxen 250mg		0.20 m				9.00	Planned days	0	21	28	7	7	28	56	147
		Clotrimazole V.T. 200mg		0.10 m				17.00	Actual dates								
		Tab. Misoprostal 200mg		1.50 m				135.00									
		Micronutrient Power(MNP)sachet		2 m				55.00									
		Tab. Levonorgestrel (1.5mg)(ECP)	Pack	0.10 m				52.00									
		(Single Lot)					**Sub-Total**	**332.00**									
11	MCH/GD-11 [Procurement of MCRAH & Normal Delivery Drugs]	MRM	Pack	0.01 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	20.00	Planned dates	07.10.19	21.10.19	18.11.19	25.11.19	02.12.19	30.12.19	24.02.20	
		Chlorohexidine cream (60ml)	Bottle	0.045 m				33.75	Planned days	0	14	28	7	7	28	56	140
		1% Lidocaine Injection (50ml)	Bottle	0.015 m				3.75	Actual dates								
		7.1% Chlorhexidin	Dropper Bottle	0.105 m				27.30									
		(Single Lot)					**Sub-Total**	**84.80**									
12	MCH/GD-12 [Procurement of 16.02 Million Dispensing Envelop]	Dispensing Envelop (14cm x 9cm)	Polybag	16 m + .02m =16.02 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB) + GoB(Dev.)	336.42	Planned dates	07.11.19	28.11.19	26.12.19	02.01.20	09.01.20	06.02.20	02.04.20	
									Planned days	0	21	28	7	7	28	56	147
									Actual dates								
13	MCH/GD-13 [Procurement of Packaging of MCH Drugs & Delivery Kits]	Packaging of MCH Drugs	Carton	0.08 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	312.00	Planned dates	07.10.19	28.10.19	25.11.19	02.12.19	09.12.19	06.01.20	03.03.20	
		Packaging of Delivery Kits		0.015 m				67.50	Planned days	0	21	28	7	7	28	56	147
		(Single Lot)					**Sub Total**	**379.50**	Actual dates								
14	MCH/GD-14 [Procurement of Infusion 5% Dextrose in Aqua & Normal Saline]	Infusion 5% Dextrose in Aqua (500ml)	Bag	0.45 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	391.5	Planned dates	07.10.19	04.11.19	02.12.19	09.12.19	16.12.19	13.01.20	10.03.20	
		Infusion 5% Dextrose in normal saline (500ml)		0.30 m				261.00	Planned days	0	28	28	7	7	28	56	154
		(Single Lot)					**Sub-Total**	**652.50**									
15	MCH/GD-15 [Procurement of Butterfly Needle,Disposable Syringe,Infusion Set.]	Butterfly Needle(21 G)	Pcs.	0.225 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	22.50	Planned dates	07.10.19	28.10.19	25.11.19	02.12.19	09.12.19	06.01.20	03.03.20	
		Disposable Syringe (3ml)		0.225 m				11.25	Planned days	0	21	28	7	7	28	56	147
		Infusion set		0.75 m				225.00	Actual dates								
		(Single Lot)					**Sub-Total**	**258.75**									
16	MCH/GD-16 [Procurement of Cotton,Gauge, Adhesive tape, Surgical Gloves.]	Cotton Ball thread(1 boll)	Ball	0.015 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	3.75	Planned dates	09.10.19	23.10.19	20.11.19	27.11.19	04.12.19	01.01.20	26.02.19	
		Cotton Pack (500gm)	Pack	0.015 m				13.50	Planned days	0	14	28	7	7	28	56	140
		Sterile Gauge Pack	Pack	0.075 m				4.50	Actual dates								
		Surgical adhesive tape(1")	Pcs.	0.015 m				4.05									
		Sterile Surgical Gloves (no. 6.5)	Pack	0.18 m				37.80									
		(Single Lot)					**Sub-Total**	**63.60**									

জহিরুল আলম
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
17	MCH/GD-17 [Procurement of MR, MVA & MCH Kit.]	Lot-1: MR Kits	Kit	8000 pcs.	OTM (NCT)	Line Director	RPA (GoB)	120.00	Planned dates	09.10.19	30.10.19	27.11.19	04.12.19	11.12.19	08.01.20	05.03.20	
		Lot-2: MVA Kit		2500 pcs.				75.00	Planned days	0	21	28	7	7	28	56	147
		Lot-3: MCH Kit	Pcs.	150 pcs.				45.00	Actual dates								
							Sub-Total	**240.00**									
18	MCH/GD-18 [Procurement of Glucometer, Uristix,Lancet & Talquest Book,Pregnancy test strip & catgut '0'.]	Glucometer with Strip and needle	Pcs.	0.003 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	90.00	Planned dates	09.10.19	23.10.19	20.11.19	27.11.19	04.12.19	01.01.20	26.02.19	
		Uristix		1.0 m				27.50	Planned days	0	14	28	7	7	28	56	140
		Lancet & Talquest Book		0.004 m				20.00	Actual dates								
		Pregnancy test strip		0.12 m				8.40									
		Sterile Surgical Atraumatic Chromic catgut '0'		0.075 m				39.00									
		(Single Lot)					**Sub-Total**	**184.90**									
19	MCH/GD-19 [Procurement of Height & Weight Machine,Weight Machine (Bathorom Type),Baby Weighing Scale,Baby Bag and Musk,Baby Nasal Aspirator.]	Height & Weight Machine	Pcs.	1000 pcs.	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	30.00	Planned dates	09.10.19	23.10.19	20.11.19	27.11.19	04.12.19	01.01.20	26.02.19	
		Weight Machine (Bathorom Type)		1500 pcs.				30.00	Planned days	0	14	28	7	7	28	56	140
		Baby Weighing Scale		1500 pcs.				120.00	Actual dates								
		Baby Bag and Musk		1500 pcs.				11.25									
		Baby Nasal Aspirator		1500 pcs.				6.75									
		(Single Lot)					**Sub-Total**	**198.00**									
20	MCH/GD-20 [Procurement of BP Machine, Stethoscope, Spot Light.]	Lot-1: BP Machine	Pcs.	4000 pcs.	OTM (ICT)	Line Director	RPA (GoB)	60.00	Planned dates	09.10.19	20.11.19	18.12.19	25.12.19	01.01.20	29.01.20	23.04.20	
		Stethoscope		4000 pcs.				20.00	Planned days	0	42	28	7	7	28	84	196
		Lot-2: Spot Light		1000 pcs.				180.00	Actual dates								
							Sub-Total	**260.00**									
21	MCH/GD-21 [Procurement of Sanitary Napkin/pad,KMC binder,Diapers 0 size.]	Sanitary Napkin/pad(box)	Box	0.075 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	82.50	Planned dates	09.10.19	30.10.19	27.11.19	04.12.19	11.12.19	08.01.20	05.03.20	
		Sanitary Pads		0.15 m				165.00	Planned days	0	21	28	7	7	28	56	147
		KMC binder	Pcs.	0.0018 m				0.81	Actual dates								
		Diapers 0 size		0.018 m				5.40									
		(Single Lot)					**Sub-Total**	**253.71**									
22	MCH/GD-22 [Procurement of MCH Drugs (17 Items)]	Tab. Calcium Carbonate (500mg)	Pcs.	.50 m	DPM	Line Director	GoB (Dev.)	54.09	Planned dates	07.11.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	26.03.20	
		Tab. Vitamin B Complex		1.00 m					Planned days	0	14	28	7	7	28	56	140
		Tab. Albendazole 400mg		.10 m					Actual dates								
		Tab. Paracetamol 500mg		1.00 m													
		Tab. Antacid		.50 m													
		Tab. Pantoprazole 20mg		.02 m													
		Tab. Metronidazole		.03 m													
		Tab. Chlorpheniramine		.02 m													
		Tab. Salbutamol		.05 m													

জহিরুল আলম
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

মন্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৩/11/2019
ডা. আ.খ.ম. মুহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
		Tab. Diazepam		.02 m													
		Tab. Cotrimoxazole DS (960mg)		.02 m													
		Cap. Amoxycillin (500mg)		.03 m													
		Cap. Doxycycline (100mg)		.01 m													
		Powder for Suspension Amoxycillin (100ml)	Bottle	.02 m													
		Powder for Suspension Amoxycillin (Paed)	Bottle	.01 m													
		Paracetamol Suspension	Bottle	.015 m													
		Oint. Benzoic Acid and Salicylic Acid	Jar	.001 m													
		Single Lot					**Sub-Total**	**54.09**									
23	MCH/GD-23 [Procurement of 5 Pcs. Ambulance]	Ambulance	Pcs.	05 pcs.	OTM (e-GP) (NCT)	Ministry	GoB (Dev.)	220.00	Planned dates	10.10.19	31.10.19	28.11.19	05.12.19	12.12.19	09.01.20	03.04.20	
									Planned days	0	21	28	7	7	28	84	175
									Actual dates								
24	MCH/GD-24 [Procurement of 1 Pcs. Jeep]	Jeep	Pcs.	01 pcs.	OTM (e-GP) (NCT)	Line Director	GoB (Dev.)	70.30	Planned dates	10.10.19	24.10.19	21.11.19	28.11.19	05.12.19	02.01.20	27.03.20	
									Planned days	0	14	28	7	7	28	84	168
									Actual dates								
25	MCH/GD-25 [Procurement of Labour Table,Hospital Bed/Iron Cot,Bed Side Locker,Saline Stand.]	Labour Table	Pcs.	300 pcs.	OTM (e-GP) (NCT)	Line Director	GoB (Dev.)	42.00	Planned dates	10.10.19	31.10.19	28.11.19	05.12.19	12.12.19	09.01.20	06.03.20	
		Hospital Bed/Iron Cot		300 pcs.				102.50	Planned days	0	21	28	7	7	28	56	147
		Bed Side Locker		300 pcs.				40.00	Actual dates								
		Saline Stand		500 pcs.				17.50									
		(Single Lot)					**Sub-Total**	**202.00**									
							Sub Total	**12396.02**									
		CCSDP															
26	CC/GD-26 [Procurement of 550000 Sets Implant (1 stick or 2 Stick)]	Lot-1: Implant (1 stick or 2 Stick)	Set	150000 set	OTM(ICT)	Ministry	RPA (GoB)	1950.00	Planned dates	10.10.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	24.04.20	
		Lot-2: Implant (1 stick or 2 Stick)		200000 set			GoB(Dev.)	2600.00	Planned days	0	42	28	7	7	28	84	196
		Lot-3: Implant (1 stick or 2 Stick)		200000 set			GoB(Dev.)	2600.00	Actual dates								
							Sub Total	**7150.00**									

জহিরুল আলম
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, ফাওয়ান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
ফাওয়ান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৪/১১/২০১৯
কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, ফাওয়ান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
27	CC/GD-27 [Procurement of 14 items Medicine for CCSDP]	Inj. Atropine Sulp(0.6mg/1 ml)	Amp.	0.08 m	OTM (NCT)	Line Director	RPA (GoB)	4.80	Planned dates	07.11.19	28.11.19	26.12.19	02.01.20	09.01.20	06.02.20	02.04.20	
		Inj.Promethazine(25mg/1ml) Phenargon	Amp.	0.04 m				2.40	Planned days	0	21	28	7	7	28	56	147
		Inj. Pethedine Hcl(25mg/1ml)	Amp.	0.10 m				10.00	Actual dates								
		Inj. Zylocaine/Lignocaine (1%,50ml)	Vial	0.10 m				36.00									
		Tab. Ciprofloxacin 500mg	Tab.	1 m				100.00									
		Cap. Doxycycline Hcl (100 mg)	Cap.	0.40 m				8.00									
		Tab. Ibuprofen (400mg)	Tab.	2 m				40.00									
		Tab. Ranitidin (150mg)	Tab.	2.70 m				54.00									
		Tab.Diazepam(5 mg)	Tab.	0.15m				0.75									
		Tab.Paracetamol (500 mg)	Tab.	4 m				24.00									
		Tab. Viatamin B-Complex	Tab.	1.50 m				7.50									
		Tab.Iron(Ferrus Sulfate BP 200mg+ Folie Acid BP 0.02mg)	Tab.	2.50 m+5 m =7.5m			RPA (GoB) +GoB(Dev.)	37.50									
		Tab.Metronidazole(400mg)	Tab.	0.50 m			RPA (GoB)	7.50									
		Inj. Naloxon	Amp.	0.002 m			GOB(Dev.)	10.00									
		(Single Lot)					**Sub-Total**	**342.45**									
28	CC/GD-28 [Procurement of Surgical Rubber Gloves.]	Surgical Rubber Gloves (6.5")	Pair	1 m	OTM(ICT)	Line Director	RPA (GoB)	300.00	Planned dates	10.10.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	24.04.20	
		Surgical Rubber Gloves (7.0")		0.50 m+0.10 m = 0.60 m			RPA(GoB) +GOB(Dev.)	180.00	Planned days	0	42	28	7	7	28	84	196
		(Single Lot)					**Sub-Total**	**480.00**	Actual dates								
29	CC/GD-29 [Procurement of Oxygen Theraphy set with flow meter ,Ambu Bag ,Oxygen Cylinder with carring Trolly,Instrument Trolley,LP Gas Cillinder.]	Oxygen Theraphy set with flow meter	Pcs.	0.001 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	85.00	Planned dates	10.10.19	31.10.19	28.11.19	05.12.19	12.12.19	09.01.20	06.03.20	
		Ambu Bag	Pcs.	0.0005 m				12.50	Planned days	0	21	28	7	7	28	56	147
		Oxygen Cylinder with carring Trolly	Pcs.	1000 pcs.				150.00	Actual dates								
		Instrument Trolley	Pcs.	500 pcs.				40.00									
		LP Gas Cillinder	Pcs.	500 pcs.				25.00									
		(Single Lot)					**Sub-Total**	**312.50**									
30	CC/GD-30 [Procurement of Disposable Syringe (10ml)& (5ml), BP Machine, Stethoscope.]	Lot-1: Disposable Syringe (10ml)	Pcs.	200000 pcs.	OTM (ICT)	Line Director	RPA (GoB)	18.00	Planned dates	10.10.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	24.04.20	
		Disposable Syringe (5ml)		500000 pcs.				40.00	Planned days	0	42	28	7	7	28	84	196
		Lot-2: BP Machine		2000 pcs.				20.00	Actual dates								
		Stethoscope		2000 pcs.				10.00									
							Sub-Total	**88.00**									

জাহিদুল আলম
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

3/11/2019
কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
31	CC/GD-31 [Procurement of 1000 Pes. IPS.]	IPS 1500 VA	Pes.	1000 pes.	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	800.00	Planned dates	10.10.19	07.11.19	05.12.19	12.12.19	19.12.19	16.01.20	13.03.20	
									Planned days	0	28	28	7	7	28	56	154
									Actual dates								
32	CC/GD-32 [Procurement of 250 Pes. Motor Pump.]	Motor Pump (Sub Mercible)	Pes.	250 pes.	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	375.00	Planned dates	10.10.19	31.10.19	28.11.19	05.12.19	12.12.19	09.01.20	06.03.20	
									Planned days	0	21	28	7	7	28	56	147
									Actual dates								
33	CC/GD-33 [Procurement of 16 Pes. Surgical Instrument for Laparoscopic Ligation.]	Surgical Instrument for Laparoscopic Ligation	Pes.	16 pes.	OTM (ICT)	Line Director	RPA (GoB)	560.00	Planned dates	10.10.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	24.04.20	
									Planned days	0	42	28	7	7	28	84	196
									Actual dates								
34	CC/GD-34 [Procurement of Spot Light for IUD,OT Light with Charger 1/C,O.T. Table.]	Spot Light for IUD	Pes.	1000 pes.	OTM (ICT)	Line Director	RPA (GoB)	200.00	Planned dates	10.10.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	24.04.20	
		OT Light with Charger 1/C		250 pes.				625.00	Planned days	0	42	28	7	7	28	84	196
		O.T. Table		30 pes.				75.00	Actual dates								
		(Single Lot)					Sub-Total	900.00									
35	CC/GD-35 [Procurement of 0.225 Million Bottle Providone Iodine Solution.]	Providone Iodine Solution(10%,100ml)	Bottle	0.175m + 0.05m =0.225m	OTM (e-GP) (NCT)	Line Director	RPA(GoB) + GOB(Dev.)	90.00	Planned dates	13.10.19	27.10.19	24.11.19	31.11.19	07.12.19	04.01.20	01.03.20	
									Planned days	0	14	28	7	7	28	56	140
									Actual dates								
36	CC/GD-36 [Procurement of Surgical Gauze, Absorbent Cotton.]	Surgical Gauze (Than of 20 Yds)	Than	5000 Than	OTM(e-GP) (NCT)	Line Director	RPA (GoB)	8.00	Planned dates	13.10.19	27.10.19	24.11.19	31.11.19	07.12.19	04.01.20	01.03.20	
		Absorbent Cotton Surgical (100gm)	Roll	0.20 m				70.00	Planned days	0	14	28	7	7	28	56	140
		(Single Lot)					Sub-Total	78.00	Actual dates								
37	CC/GD-37 [Procurement of PGA (Synthetic Absorbent Suture), Hydrocolloid Dressing Materials & Dressing Drum.]	Lot-1: LPGA (Synthetic Absorbent Suture)	Pes.	0.23 m	OTM (ICT)	Line Director	RPA (GoB)	460.00	Planned dates	13.10.19	24.11.19	22.12.19	29.12.19	05.01.20	02.02.20	27.04.20	
		Lot-2: Hydrocolloid Dressing Materials (10 cm x 10 cm)		0.10 m				65.00	Planned days	0	42	28	7	7	28	84	196
		Hydrocolloid Dressing Materials (10 cm x 5 cm)		0.50 m				275.00	Actual dates								
		Dressing Drum		500 pes.				5.00									
							Sub-Total	805.00									

জাহিদুল আলম
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
38	CC/GD-38 [Procurement of Urine Analysis Strip,Pregnancy Test Kit,Tallquist Book,Disposable Lancet.]	Urine Analysis Strip (Uristix, Bottle of 100 Strips)	Pcs.	0.50 m	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	15.00	Planned dates	13.10.19	27.10.19	24.11.19	31.11.19	07.12.19	04.01.20	01.03.20	
		Pregnancy Test Kit	Kit	0.50 m				35.00	Planned days	0	14	28	7	7	28	56	140
		Tallquist Book	Book	1000 book				2.00	Actual dates								
		Disposable Lancet	Pcs.	0.55 m				5.50									
		(Single Lot)					**Sub-Total**	**57.50**									
39	CC/GD-39 [Procurement of NSV Kit,Tubectomy Kit,IUD Insertion Kit,IUD Sterilizer, Autoclave.]	NSV Kit	Set	6300 sets	OTM (ICT)	Line Director	RPA (GoB)	220.50	Planned dates	13.10.19	24.11.19	22.12.19	29.12.19	05.01.20	02.02.20	27.04.20	
		Tubectomy Kit		6000 sets				210.00	Planned days	0	42	28	7	7	28	84	196
		IUD Insertion Kit		1500 sets				52.50	Actual dates								
		IUD Sterilizer(3 Chamber)	Pcs.	2000 pcs				160.00									
		Autoclave		275 pcs.				247.50									
		(Single Lot)					**Sub-Total**	**890.50**									
40	CC/GD-40 [Procurement of Scissor Straight (Mayo),Kallys Placenta Forceps, Autoclave Tape (roll),Adhesive Tape,Sim's Vaginal Spaculum.]	Scissor Straight (Mayo)	Pcs.	500 pcs.	OTM (e-GP) (NCT)	Line Director	RPA (GoB)	1.25	Planned dates	13.10.19	27.10.19	24.11.19	31.11.19	07.12.19	04.01.20	01.03.20	
		Kallys Placenta Forceps	Pcs.	3000 pcs.				24.00	Planned days	0	14	28	7	7	28	56	140
		Autoclave Tape (roll)	Roll	1000 roll				0.60	Actual dates								
		Adhesive Tape	Pcs.	1500 pcs.				0.60									
		Sim's Vaginal Spaculum (Adult size)	Pcs.	2000 pcs.				14.00									
		(Single Lot)					**Sub-Total**	**40.45**									
41	CC/GD-41 [Procurement of Lancet Pen,Tubal Hook,Counciling Kit,Uterine Elevator.]	Lancet Pen	Pcs.	2000 pcs. +2000 pcs.	OTM (e-GP) (NCT)	Line Director	RPA(GoB) +GOB(Dev.)	4.80	Planned dates	13.10.19	27.10.19	24.11.19	31.11.19	07.12.19	04.01.20	01.03.20	
		Tubal Hook		300 pcs.			RPA (GoB)	1.05	Planned days	0	14	28	7	7	28	56	140
		Counciling Kit		1000 pcs.				35.00	Actual dates								
		Uterine Elevator		500 pcs.				2.75									
		(Single Lot)					**Sub-Total**	**43.60**									
42	CC/GD-42 [Procurement of Sucker Machine,BP Blade(Surgical).]	Lot-1: Sucker Machine	Pcs.	500 pcs.	OTM (ICT)	Line Director	RPA (GoB)	75.00	Planned dates	13.10.19	24.11.19	22.12.19	29.12.19	05.01.20	02.02.20	27.04.20	
		Lot-2: BP Blade(Surgical)		0.30m+0.20m =0.50 m			RPA(GoB) +GOB(Dev.)	35.00	Planned days	0	42	28	7	7	28	84	196
							Sub-Total	**110.00**	Actual dates								
43	CC/GD-43 [Procurement of 100000 Pcs. Saree.]	Lot-1: Saree	Pcs.	50000 pcs.	OTM (NCT)	Line Director	GOB(Dev.)	250.00	Planned dates	14.10.19	04.11.19	02.12.19	09.12.19	16.12.19	13.01.20	07.04.20	
		Lot-2: Saree		50000 pcs.				250.00	Planned days	0	21	28	7	7	28	84	175
							Sub-Total	**500.00**	Actual dates								
44	CC/GD-44 [Procurement of 100000 Pcs. Lungee.]	Lot-1: Lungee	Pcs.	50000 pcs.	OTM (NCT)	Line Director	GOB(Dev.)	175.00	Planned dates	14.10.19	04.11.19	02.12.19	09.12.19	16.12.19	13.01.20	07.04.20	
		Lot-2: Lungee		50000 pcs.				175.00	Planned days	0	21	28	7	7	28	84	175
							Sub-Total	**350.00**	Actual dates								

০৩/১১/১৯
জহিরুল আলম
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

৩/১১/১৯
রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

৩/১১/১৯
(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৪/১১/২০১৯
কাজী আ.খ.ম. মাহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
45	CC/GD-45 [Procurement of 3 Pcs. Microbus(For Training Center)]	Microbus(For Training Center)	Pcs.	3 pcs.	DPM	Ministry	GOB(Dev.)	150.00	Planned dates	14.10.19	28.10.19	25.11.19	01.12.19	08.12.19	05.01.20	30.03.20	
									Planned days	0	14	28	7	7	28	84	168
									Actual dates								
							Sub-Total	**14123.00**									
		MIS															
46	MIS/GD-46 [Procurement of 5000 Nos. TAB]	Lot-1: TAB	Nos	2500 Nos.	OTM (ICT)	DG, DGFP	RPA (GoB)	600.00	Planned dates	13.10.19	24.11.19	22.12.19	29.12.19	05.01.20	02.02.20	27.04.20	
		Lot-2: TAB		2500 Nos.				600.00	Planned days	0	42	28	7	7	28	84	196
							Sub-Total	**1200.00**	Actual dates								
		PSSM															
47	PSSM/GD-47 [Procurement of 6 Pcs. Vehicle.]	Vehicle (covered Van 3 Ton)	Pcs.	6 pcs.	OTM (e-GP) (NCT)	Ministry	GoB (Dev.)	240.00	Planned dates	14.10.19	04.11.19	02.12.19	09.12.19	16.12.19	13.01.20	07.04.20	
									Planned days	0	21	28	7	7	28	84	175
									Actual dates								
49	PSSM/GD-49 [Procurement of Photocopier, Computer (Desktop/Laptop), Printer (Laser) including Scanner and FAX.]	Photocopier	Pcs.	3 pcs.	OTM (e-GP) (NCT)	Line Director	GoB (Dev.)	7.50	Planned dates	14.10.19	28.10.19	25.11.19	01.12.19	08.12.19	05.01.20	02.03.20	
		Computer (Desktop/Laptop)		25 pcs.				15.00	Planned days	0	14	28	7	7	28	56	140
		Printer (Laser) including Scanner and FAX		25 pcs.				7.50	Actual dates								
		(Single Lot)					**Sub-Total**	**30.00**									
50	PSSM/GD-50 [Procurement of 66 Set. Safety and Protective Equipment.]	Helmet, Gumboot, Utility Gloves (Safety and Protective Equipment)	Set	66 Set.	OTM (e-GP) (NCT)	Line Director	GoB (Dev.)	10.00	Planned dates	14.10.19	28.10.19	25.11.19	01.12.19	08.12.19	05.01.20	02.03.20	
									Planned days	0	14	28	7	7	28	56	140
									Actual dates								
51	PSSM/GD-51 [Procurement of 1200 Pcs. Printing Item (ICR)]	Printing Item (ICR)	Pcs.	1200 pcs.	OTM (e-GP) (NCT)	Line Director	GoB (Dev.)	20.00	Planned dates	14.10.19	28.10.19	25.11.19	01.12.19	08.12.19	05.01.20	02.03.20	
									Planned days	0	14	28	7	7	28	56	140
									Actual dates								
52	PSSM/GD-52 [Procurement of 5 types of Tyre]	Tyre for Covered Van (5 Ton)	Pcs.	18 pcs.	OTM (e-GP) (NCT)	Line Director	GoB (Dev.)	3.24	Planned dates	14.10.19	28.10.19	25.11.19	01.12.19	08.12.19	05.01.20	02.03.20	
		Tyre for Covered Van (3 Ton)		18 pcs.				2.97	Planned days	0	14	28	7	7	28	56	140
		Tyre for Truck (1.5 Ton)		24 pcs.				3.72	Actual dates								
		Tyre for PICK UP VAN		10 pcs.				1.60									
		Tyre for JEEP		18 pcs.				2.97									
		(Single Lot)					**Sub-Total**	**14.50**									
53	PSSM/GD-53	Stationaries (For Logistics Unit & CWH)	Pcs.	–	RFQ	Line Director	GoB (Dev.)	5.00	Planned dates	07.10.19	17.10.19	17.10.19	17.10.19	17.10.19	17.10.19	17.10.19	
									Planned days	0	10	0	0	0	0	7	17
									Actual dates								
54	PSSM/GD-54	Computer Accessories	Pcs.	–	RFQ	Line Director	GoB (Dev.)	5.00	Planned dates	07.10.19	17.10.19	17.10.19	17.10.19	17.10.19	17.10.19	17.10.19	
									Planned days	0	10	0	0	0	0	7	17
									Actual dates								

আকিরুল আলম
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫

(আকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

৪/১১/২০১৯
কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

Sl No.	Package No. [Name]	Description of Procurement Package (Goods)	Unit	Quantity*	Procurment Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. In Lac)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)
55	PSSM/GD-55	Maintenance of Security Utilities	–	–	RFQ	Line Director	GoB (Dev.)	5.00	Planned dates	07.10.19	17.10.19	17.10.19	17.10.19	17.10.19	17.10.19	17.10.19	
									Planned days	0	10	0	0	0	0	7	17
									Actual dates								
56	PSSM/GD-56	Stationaries	–	–	Direct Cash Purchase	Line Director	GoB (Dev.)	0.25	Planned dates	-	-	-	-	-	-	-	-
		Maintenance of AC						0.25	Planned days	-	-	-	-	-	-	-	-
		Maintenance of Locker						0.25	Actual dates	-	-	-	-	-	-	-	-
		Maintenance of Electronic Accessories						0.25									
		Maintenance of Furniture						0.25									
		Maintenance of Computer						0.25									
		Maintenance of Software						0.25									
		Maintenance of Printer						0.25									
							Sub-Total	**2.00**									
							Sub Total	**331.50**									
57	MCH/GD-57 [Procurement of 5 items Medicine for MCH]	Tab. Iron & Folic Acid	Pcs.	2.00 m	OTM (NCT)	Line Director	GoB (Dev.)	45.49	Planned dates	07.11.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	26.03.20	
		Tab. Folic Acid (5mg) BP/USP		1.00 m					Planned days	0	14	28	7	7	28	56	140
		Tab. Drotaverine Hydrocloride		.10 m					Actual dates								
		Tab. Cotrimoxazole (120mg)		.02 m													
		Cotrimoxazole Suspension 60ml	Bottle	.02 m													
		(Single Lot)					**Sub-Total**	**45.49**									
58	CC/GD-58 [Procurement of 8 items Medicine for CCSDP]	Tab. Ciprofloxacin 500mg	Tab.	.35 m	DPM	Line Director	GOB(Dev.)	35.00	Planned dates	07.11.19	21.11.19	19.12.19	26.12.19	02.01.20	30.01.20	26.03.20	
		Cap. Doxycycline Hcl (100 mg)	Cap.	.20 m				4.00	Planned days	0	14	28	7	7	28	56	140
		Tab. Ibuprofen (400mg)	Tab.	1.00 m				20.00	Actual dates								
		Tab. Ranitidin (150mg)	Tab.	.80 m				16.00									
		Tab.Diazepam(5 mg)	Tab.	.07 m				0.35									
		Tab.Paracetamol (500 mg)	Tab.	2.5 m				15.00									
		Tab. Viatamin B-Complex	Tab.	.50 m				2.50									
		Tab.Metronidazole(400mg)	Tab.	0.2 m				3.00									
		Single Lot					**Sub-Total**	**95.85**									
		1$=84.77 as on 03.11.19					**Grand Total:**	**52636.86**									

Note-1:Package No-CC/GD-32 & Package No-CC/GD-34 will be suspended for time being .
Note -2: Package No-PSSM/GD-48 has been dropped.

আহিরুল আকাশ
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

রত্না তালুকদার
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
কাওরান বাজার, ঢাকা-১২১৫

(জাকিয়া আখতার)
উপপরিচালক (বৈদেশিক সংগ্রহ)
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

সুকেশ কুমার সরকার
পরিচালক (উপকরণ ও সরবরাহ)

কাজী আ.খ.ম. মহিউল ইসলাম
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা-১২১৫